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submit the stack test results when the 
final control plan is due for your Class 
I MWC unit according to the schedule 
in table 1 or table 9 of this subpart. 

§ 62.15050 What must I include in the 
notifications of achievement of my 
increments of progress? 

Your notification of achievement of 
increments of progress must include 
three items: 

(a) Notification that the increment of 
progress has been achieved. 

(b) Any items required to be sub-
mitted with the increment of progress 
(§§ 62.15065 through 62.15085). 

(c) The notification must be signed 
by the owner or operator of the munic-
ipal waste combustion unit. 

§ 62.15055 When must I submit the no-
tifications of achievement of incre-
ments of progress? 

Notifications of the achievement of 
increments of progress must be post-
marked no later than 10 days after the 
compliance date for the increment. 

§ 62.15060 What if I do not meet an in-
crement of progress? 

If you fail to meet an increment of 
progress, you must submit a notifica-
tion to the Administrator postmarked 
within 10 business days after the speci-
fied date in table 1 of this subpart for 
achieving that increment of progress. 
This notification must inform the Ad-
ministrator that you did not meet the 
increment. You must include in the no-
tification an explanation of why the in-
crement of progress was not met and 
your plan for meeting the increment as 
expeditiously as possible. You must 
continue to submit reports each subse-
quent month until the increment of 
progress is met. 

§ 62.15065 How do I comply with the 
increment of progress for submittal 
of a final control plan? 

For your final control plan incre-
ment of progress, you must complete 
two items: 

(a) Submit the final control plan de-
scribing the devices for air pollution 
control and process changes that you 
will use to comply with the emission 
limits and other requirements of this 
subpart. If you plan to reduce your 
small municipal waste combustion 

unit’s combustion capacity to less than 
35 tons per day by the final compliance 
date, see § 62.15030. 

(b) You must maintain an onsite 
copy of the final control plan. 

§ 62.15070 How do I comply with the 
increment of progress for awarding 
contracts? 

You must submit a signed copy of the 
contracts awarded to initiate onsite 
construction, initiate onsite installa-
tion of emission control equipment, 
and incorporate process changes. Sub-
mit the copy of the contracts with the 
notification that this increment of 
progress has been achieved. You do not 
need to include documents incor-
porated by reference or the attach-
ments to the contracts. 

§ 62.15075 How do I comply with the 
increment of progress for initiating 
onsite construction? 

You must initiate onsite construc-
tion and installation of emission con-
trol equipment and initiate the process 
changes outlined in the final control 
plan. 

§ 62.15080 How do I comply with the 
increment of progress for com-
pleting onsite construction? 

You must complete onsite construc-
tion and installation of emission con-
trol equipment and complete process 
changes outlined in the final control 
plan. 

§ 62.15085 How do I comply with the 
increment of progress for achieving 
final compliance? 

For the final compliance increment 
of progress, you must complete two 
items: 

(a) Complete all process changes and 
complete retrofit construction as spec-
ified in the final control plan. 

(b) Connect the air pollution control 
equipment with the municipal waste 
combustion unit identified in the final 
control plan and complete process 
changes to the municipal waste com-
bustion unit so that if the affected mu-
nicipal waste combustion unit is 
brought online, all necessary process 
changes and air pollution control 
equipment are operating as designed. 
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